P0D Weekly Status Report and Plans

• Currently at J-PARC: Norm, Scott, Dima, Vittorio

• Successful fill of water targets wrapped up Friday
  - lines purged Saturday after allowing bags to settle
  - Scott is working on monitor code – slight improvements
  - mail sent if levels drop below level sensors

• LI Runs don’t work with global DAQ
  - width parameters need to be added for global page of Midas

• Need to move P0D slow controls into production GSC frontend
  - Alysia to look after water target values?
  - What about the rest?

• Physics run starts Thursday (runs March 11 – March 24th)
  - Any preparation needed for P0D (CI runs, HV scans, ...)?
  - Changes in configuration should be completed by the 10th
Dave and Scott filling targets

Flow meter readout

Flow meters