Summer work schedule

• The following is a rough first-blush pass at a schedule for summer work on the P0D
• Work includes:
  – Fabrication of required equipment beginning essentially immediately
  – Opening magnet beginning July 2
  – 3-week post-opening water target checkout
  – CWT disconnecting & prep July 13 – July 27
  – CWT lifting beginning August 13
  – Bladder replacement complete August 20
  – 3-week post-replacement water target checkout
  – New drip pans & dry air covers installed September 14
• P0D repair complete September 17
Work at J-PARC

Assumptions:
Magnet begins opening July 2
“Beneficial occupancy” July 9
Project complete September 17