Multiple shipments

PØD shipment (air) followed by 2 sea shipments

**Air Shipment** - ~April 7 for April 15 delivery
- Items needed for handling PØD
- Toolbox and tools

**Sea Shipment #1** - ~March 15 for May 15 delivery
- Items needed for utilities installation and checkout

**Sea Shipment #2** - ~May 15 for July 15 delivery
- Items needed for installation
- Remaining items for commissioning etc...

There will be regular meetings to discuss shipping. These will gradually become general installation meetings.

Next shipping meeting: Friday Feb 20 (noon EST)
A member from each subgroup should attend.